

1 BILL NO. S-87-09-40

2 SPECIAL ORDINANCE NO. S-261-87

3 AN ORDINANCE approving Change Order  
4 No. 1, Contract 86-08, Indian Hills  
5 Water Main Replacement, with Tomco,  
6 Inc., in connection with the Board  
7 of Public Works and Safety of the  
8 City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1, Contract 86-08,  
12 Indian Hills Water Main Replacement, with Tomco, Inc., in connection  
13 with the Board of Public Works and Safety, for:


14 this Change Order is necessary  
15 to equate amounts for work actually  
16 performed;

17 involving a net increase of Three Hundred Fifty and 25/100 Dollars  
18 (\$350.25), all as more particularly set forth in the specifications,  
19 and which is on file with the Office of the Board of Public Works  
20 and Safety and is by reference incorporated herein, made a part  
21 hereof, and is hereby in all things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force  
23 and effect from and after its passage and any and all necessary  
24 approval by the Mayor.

25   
26 Councilmember

27 APPROVED AS TO FORM  
28 AND LEGALITY

29   
30 Bruce O. Boxberger, City Attorney  
31  
32



Read the first time in full and on motion by Redd  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 9-22-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u>      </u>	<u>      </u>	<u>1</u>	<u>      </u>
BRADBURY	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
BURNS	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
EISBART	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
GIAQUINTA	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
HENRY	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
REDD	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
SCHMIDT	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
STIER	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
TALARICO	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>

DATE: 10-13-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 8-261-87  
on the 13th day of October, 19 87.

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Thomas P. Henry  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 14th day of October, 19 87,  
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of October,  
19 87, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

Change Order No. One (Final)  
 Project No. \_\_\_\_\_  
 Name of Project Indian Hills Water Main Replacement

Contract No. 86-08  
 Resolution No. \_\_\_\_\_  
 Board Order No. 235-86  
 Date September 8, 1987

To: Tomco Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	3 L.F.	6" Water Main Pipe	18.25	54.75	
6	225 S.F.	4" X 4" Concrete Walk	1.80		405.00
Total Decrease				54.75	
Total Increase					405.00
Net <del>Decrease</del> (Increase)					350.25

The sum of \$ 350.25 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>51,587.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>51,587.50</u>
New Contract Price Including This Change Order	\$ <u>51,937.75</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 9-10-87  
 Accepted by: [Signature] (Contractor) Date 9-9-87  
 Approved by: [Signature] (City Engineer) Date 9-11-87  
 Approved by: [Signature] (Chm. Bd. of Works) Date 9-16-87  
[Signature] (Member Bd. of Works) Date 9-16-87  
[Signature] (Member Bd. of Works)  
 Attested by: [Signature] (Clerk) Date 9-16-87



REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate amounts for work actually performed.

---

---

---

---

---

---

---

---

---

---

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

---

---

3. Affect on operation and maintenance cost of this project:

None.

---

---


---

---

---

---

---



Gary Reinke

Engineer



TITLE OF ORDINANCE Change Order #1 (Final) Contract 86-08, Indian Hills WaterMain ReplacementDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 (final) for Contract 86-08, Indian  
Hills Water Main Replacement, is necessary to equate amounts for  
work actually performed. Tomco, Inc., is the Contractor*J-87-09-40*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$350.25

ASSIGNED TO COMMITTEE \_\_\_\_\_



BILL NO. S-87-09-40

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1, Contract 86-08, Indian Hills Water Main Replacement, with


Tomco, Inc., in connection with the Board of Public Works and

Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)X

YES

NO

  
\_\_\_\_\_  
CHARLES B. REDD  
CHAIRMAN

\_\_\_\_\_  
PAUL M. BURNS  
VICE CHAIRMAN

  
\_\_\_\_\_  
THOMAS C. HENRY

\_\_\_\_\_  
BEN A. EISBART

  
\_\_\_\_\_  
SAMUEL J. TALARICO

CONCURRED IN 10-12-87

SANDRA E. KENNEDY  
CITY CLERK